



TEMPUS PROJECT HUman-TOol interaction **N**etwork WP1

Setup of the Web based training network in RS that enables realization of the new interdisciplinary and multidisciplinary curriculum

<u>WP1 official title</u>: Development and maintenance of the network and forming of the core of experts for the delivery of the curriculum leading to the specialist degree





Goals

1. Construction and delivery of Web based training environment

Provide a set of modules and tools that use a unified internal data structures and well-defined set of network based operations applicable to such data structures.

2. Enable synchronous and asynchronous communication among distributed teams and team members

Discussion forums, document sharing, training sessions, chats, presentations and other "e-learning" and "knowledge management" interactive platforms.

3. Recording and mapping of all generated learning materials (video and audio recordings, generated documents) in centralized data storage.





6

TEMPUS PROJECT HUman-TOol interaction Network



WP1 Activities

Network structure development

Review of the existing laboratories, IT hardware and software and defining improvements

Setup of the Demonstration and Training Centre

New training Web services development

Creating and maintaining the project interactive Web portal

Network startup and maintenance



TEMPUS PROJECT HUman-TOol interaction Network



Finished activity

End date: April 15th

Network structure development

Corrections according to reduced budged

Current status: defined network architecture

- 1. Expert analysis and review of existing laboratories and new network "must-have" has been done with Serbian partners
- 2. Each partner has analyzed it's IT network and made a "must-have" specification
- 3. Each specification contains from next categories:
 - a) computer equipment
 - b) communication equipment
 - c) video equipment
 - d) office equipment
 - e) laboratory equipment



2

TEMPUS PROJECT HUman-TOol interaction Network



Finished activity

End date: April 15th

Review of the existing laboratories and defining improvements

Corrections according to reduced budged

Current status: equipment delivered and installed

NOVI SAD - UNS		BELGRADE- UB		
FTN	12	CAMERA NIKON D800	UB	1
FTN	1	DESKTOP PC	UB	3
SUNP	5	SERVERS & NETWORKING EQUIPMENT	UB	3
SUNP	2	LAPTOP COMPUTERS	UB	3
SUNP	1	LASER ALL IN ONE	UB	1
	FTN SUNP	FTN1SUNP5SUNP2	FTN12CAMERA NIKON D800FTN1DESKTOP PCSUNP5SERVERS & NETWORKING EQUIPMENTSUNP2LAPTOP COMPUTERSLASER ALL IN ONESER ALL IN ONE	FTN12CAMERA NIKON D800UBFTN1DESKTOP PCUBSERVERS & NETWORKING EQUIPMENTUBSUNP5LAPTOP COMPUTERSUBLASER ALL IN ONEUB



3

TEMPUS PROJECT HUman-TOol interaction Network



Finished activity

End date: April 15th

Setup of the Demonstration and Training Centre

Located at the Institute Mihailo Pupin

Current status: Equipment has been installed









TEMPUS PROJECT HUman-TOol interaction Network



European Commission

4

http://tempus.imp.bg.ac.rs/moodle/

Finished activity

End date: April 15th

New training Web services development

Part of the project interactive Web portal

Hosted at the Institute Mihailo Pupin

Current status: Training Web services has installed and configured

CALENDAR CALENDAR I
Available courses iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii
Suit Woll
Available courses 5 6 7 8 9 10 11 12 13 14 15 16 17 18 Presentation 20 21 22 23 24 25 NAVIE 20 28 29 30 31 10
Available courses 19 20 21 22 23 24 25 Presentation 26 27 28 29 30 31 NAVIGATION Image: Second seco
Presentation 26 27 28 29 30 31 NAVIGATION Image: Compared to the second to the secon
Home
My home
 Site pages My profile
 Courses





5

<u>www.huton.org</u>

Finished activitie


End date: April 15th

Creating and maintaining the project interactive web portal

New web address: www.huton.org

Hosted at the Institute Mihailo Pupin

Current status: Project interactive web portal existing since December 5th 2012. Maintenance in progress.





6

TEMPUS PROJECT HUman-TOol interaction Network



Current activities

Startup and maintenance

Current status:

- 1. Maintaining the project Web portal
- 2. Adding new features
- 3. Database optimization
- 4. E-learning customisation
- 5. E-learning audio/video live streaming platform customisation
- 6. Preparing new courses
- 7. Preparing access rights and roles



TEMPUS

6



<u>www.huton.org</u>

Current activities

Maintaining the project interactive web portal

The project interactive web portal consists of:

Public	pages:
Pro	ojects
Par	tners
Εv	rents
Ga	allery
Со	ntact

Private pages:

Login

Comments

Doc. sharing

E-learning pages: Login Courses Doc. sharing Chat

Presentation

Audio streaming

Video streaming




TEMPUS



www.huton.org

Private pages of the project web portal



Private HUTON Team pages are password protected.

Access for HUTON Team members only.



European Commission TEMPUS EACEA N° 25/2011

Dur news

NOV 2, 2012 Kick off meeting

The detailed action plans for work packages WP1, WP2 and WP3 have been presented by work package leaders: WD1 Viadimir Simeupović

HUTON T	еат
Welcome Mi	lovan !
Pick a Theme: All Themes	GO
Post a Commen	t
	After logging, users can read or write a comment, upload or download a document.
Post	
	All Themes




TEMPUS PROJECT HUman-TOol interaction Network



European Commission

http://tempus.imp.bg.ac.rs/moodle/

E-learning pages of the project web portal





TEMPUS PROJECT HUman-TOol interaction Network



Thank You. Questions?